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WELCOME AND OPENING REMARKS  

Judge Michael Pollard, Chair, called the Court Automation Coordinating Committee (CACC) 

meeting to order promptly at 10:00 a.m.  After a roll call of members on the phone, staff 
confirmed that a quorum existed. The chair called members’ attention to the minutes of the May 

21 meeting.  

 

MOTION:  A motion was made and seconded to approve the minutes of the May 21, 2015 

CACC meeting as written. The motion passed unanimously. 

 

Judge Pollard provided a recap of discussions from the Commission on Technology (COT) 
annual meeting in June and detailed the genesis of the updated priority projects list for fiscal year 
2016.  The chair shared a date of October 15 for the demonstration of the new case management 

system (CMS) onsite at Mesa Municipal Court. 
 

REVIEW OF CHANGES TO MINDMAP THIS MONTH 

Staff Member Stewart Bruner informed members of the many changes to the MindMap made 
since the May meeting, but did not detail any areas since project managers would be providing 

details later in the meeting.  He later recalled that he failed to also point out that the priority 
projects table provided to members was updated to reflect COT’s priorities for FY2016 

following the discussion at the June COT meeting that the chair detailed.  
 

PROJECT UPDATE: AZTURB OCOUR T E-FILING 

Summer Dalton, pinch hitting for project manager Amy Wood, described for members additional 
functionality for multiple-attorney filing being developed in TurboCourt Release 2015.3.  She 

stated that the project timeline now calls for completion of testing in August.  
 
PROJECT UPDATES : eACCESS, eBENCH, AND eUNIVERSA 

Eric Ciminski, project director for eAccess and eBench, briefed members on the search process 
and user experience being built into the eAccess product.  The project continues to wrestle with 

other “e” projects for resources, and is awaiting Maricopa Superior Court’s data to be supplied 
though the central case index (CCI).  Eric then provided a detailed demonstration of the eBench 
product using actual data from the Yavapai development server. While he could not yet show the 

complete workflow for signing proposed orders, he talked members through it and also shared 
that AOC personnel are being trained by the vendor this week to install and support the product.  

Eric answered various questions raised by members about eBench’s scope of order generation, 
the refresh frequency, the similarity of look and feel between Pima and Yavapai 
implementations, the ability of local courts to make application changes, and who is making the 

configuration and setup decisions for the remaining superior courts.  
 

Jim Price, product manager for eUniversa e-filing, reminded members of the many individual 
software products involved in e-filing and the challenges associated with performing full system 
integration testing among all of them.  He talked through the parts that are working and not 

working at the moment.  The end of the month marks his decision point for moving to test from 
development.  Following his eUniversa project status report, Jim shared informed members that 

an e-charging (i.e., initial criminal case type e-filing submissions) initiative is in progress and 
voiced concern that Don Jacobson has not been involved in the requirements gathering meetings 
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conducted thus far. Rona Newton shared Pima’s experience, pointing out how vital the early 
involvement of the prosecutor’s office becomes over time.  She indicated an interest in 

participating in the e-charging workgroup.  Jim offered to submit a request to the workgroup 
leads to have both Don and Rona added as members. 

 
PROJECT UPDATE: JOLTSaz ROLLOUT PROGRESS  

Stewart explained the precedent set with the iCIS rollout at MCJC several years ago for the 

periodic monitoring of the JOLTSaz rollout to the 13 rural counties.  Probation Projects Manager 
Bob Macon announced that the Yuma JOLTSaz implementation will take place this weekend 

and walked through the timeline of activities.  He then shared the current schedule for the next 
two counties to convert from JOLTS to JOLTSaz, La Paz and Pinal, as part of a general target of 
one county per month to be able to complete the rollout by the end of July 2016.  

 
PROJECT UPDATE: CASE MANAGEMENT SYSTEMS 

Chris Hale reported on the success of setting up the local environment for AJACS in Tucson and 
updated the target for implementation to October 23.  Local configuration and security setup is 
now underway, as is training. Tucson decided to pursue e-citation with APS like Apache 

Junction, so the interface is already in place.  Chris described new issues with the red light 
enforcement interface based on a ballot initiative to dismantle the cameras in November. Tucson 

has made significant progress with writing both a web partial pay and pay-in-full module for use 
with AJACS.  He shared concern that the Xerox citation payment work will not complete in time 
for the Tucson implementation. 

 
Mary Kennedy, AJACS release manager, shared details of work underway with Green Valley 

Justice Court for adoption of the limited jurisdiction (LJ) AJACS CMS. She described the 
division of resources being undertaken to support implementation of all Pima AZTEC courts by 
the end of the calendar year. 

 

POST-IMPLEMEN TATION REPORT: REPLACEM EN T CMS AT MESA 

MUNICIPAL COURT 

Lauren Lupica, Mesa’s CMS project manager, summarized the conversion and go-live weekend 
activities that took place in support of the July 6 launch of Mesa’s new CMS.  The mainframe 

will be decommissioned in a couple of weeks. She mentioned the challenges on the first day 
resulting from holiday weekend law enforcement activities. Lauren described some minor issues 

as users now exercise the system in production mode, mostly due to Mesa’s increased volume 
over Tempe. Les Godsey added details about cleanup, reporting, and work on interfaces.  Lauren 
stated that Mesa will comply with Karl Heckart’ s request to identify and discuss timing of 

testing with all AOC interface-related resources ahead of time to raise awareness and prevent 
conflicts with Tucson. 

 

ITEMS OF OLD OR NEW BUSINESS 

No items of old or new business were presented. 

 
The next meeting will take place in Room 230 of the State Courts Building on August 20, 2015 

at 10 AM.   
The meeting adjourned at 11:10 a.m. 


